
A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of the Military
1:42 PMTuesday, December 23, 2008

Bristol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/005-01-2003
Readiness Center HVAC Replac

$540,000.00 West Welch Reed
HVAC, Inc.

Law, V.
Bryant, J.$473,000.00 Construction Closed Out 9/12/08: Warranty Inspection performed

6/09/08: Final Inspection
5/14/08: Substantial Completion, 95% complete
1/03/08: Project approx. 50% complete
10/18/07:  Construction NTP, contract duration 180 
days

Renovation

1 Project ( Total Budgeted Cost of Projects )$540,000.00

Camden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/008-01-2004
Readiness Center MP&E Syste

$190,000.00 NJC, INC
Griffin Building Group LLC

Law, V.
Bryant, J.$172,000.00 Active Construction 12/11/08: 95% complete

9/12/08: 55% complete
5/20/08: Construction NTP, 180 days, RSC is 
11/14/2008
4/23/08: Construction Contract executed
3/19/08: Bid Date
3/04/08: Pre-Bid Conference
1/02/08: Waiting on NJC for documents
10/10/07:  Correct for rebid (again)
10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$190,000.00
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Centerville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/009-01-2006
Readiness Ctr Update

$1,180,000.00 Olert Engineering Inc.
Fellowship Construction, LLC

Law, V.
Bryant, J.$530,500.00 Active Construction 11/17/08: 90% complete + CO

9/12/08: 55% complete, awaiting response on RFP 1
7/25/08: Construction NTP issued, RSC is 12/20/08 
(150 days)
7/10/08: Construction contract executed
5/22/08: Bid date
5/06/08: Pre Bid Conference
3/05/08: Returned to Kirby for corrections
1/02/08: Returned to Olert for corrections to 
documents, need to sent copy to Fire Marshal for 
approval
10/16/07: Wait on Designer (Alex Smith Arc.)

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,180,000.00

Chattanooga
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/010-01-2003
Readiness Center Training Bldg 

$595,000.00 Planning Associates, Inc.
J & J Contractors, Inc.

Law, V.
Bryant, J.$515,000.00 Project Closed Out Kirby Shelton

Warranty Inspection performed, no date indicated
YEW inspection was due 8/30/2007

Renovation

361/010-01-2005
Readiness Center Drainage Impr

$200,000.00 Consolidated Technologies
Thomas Brothers Construction Co., Inc.

Law, V.
Bryant, J.$178,500.00 Substantially Complete Warranty inspection due 12/08

12/17/07: Substantial Completion Certificate
10/16/07: 90% complete, Substantial Completion 12/07

Renovation

2 Projects ( Total Budgeted Cost of Projects )$795,000.00

Concord
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-01-2006
Metal Bldg Sys Update

$310,000.00
Christopoulos and Kennedy Constructio

Law, V.
Bryant, J.$273,500.00 Substantially Complete 9/08/08: Final Close Out received, processing

1/02/08: 100% complete, waiting on close-outs
11/15/07: Substantial Completion Certificate issued
10/16/07: 86% completion construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$310,000.00
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Dresden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/022-01-2007
Readiness Center Drainage Impr

$265,906.28 Hart Freeland Roberts, Inc.
ArnCo Construction Company, Inc.

Law, V.
Bryant, J.$89,500.00 Active Construction

Awaiting NTP
9/30/08: Construction contract executed
8/27/08: Bid date
8/12/08: Pre Bid Conference

Renovation

1 Project ( Total Budgeted Cost of Projects )$265,906.28

Houston Barracks
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/067-01-1999-01
Site & Parking Garage

$9,870,000.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Law, V.
Bryant, J.$9,162,273.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 11/01/07

Demolition

361/067-01-1999-02
New Facility

$22,252,239.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Law, V.
Bryant, J.$22,252,239.00 Construction Closed Out

Awaiting One-Year Corr Insp
10/17/08: Final Inspection
7/01/08: Substantial Completion Certificated issued
5/05/08: New Substantial Completion 6/08
10/16/07: Substantial Completion 5/08

New Construction

361/067-01-2006
Renovate USP&FO Complex

$250,000.00 Thomas & Miller, Architects
FireTeam Corporation

Law, V.
Bryant, J.$217,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/08/07

Renovation

361/067-01-2007
Building 102 Renovation

$2,044,022.77 Thomas & Miller, Architects Law, V.
Bryant, J.$1,050,000.00 Construction Document Phase 12/15/08: Project in CDP per Project Manager-no 

document received
12/1/08: CDP Review - 95% CDP
11/17/08: Per PM, CDP any day now, hope to bid in 
Jan 09
11/16/07: SDP approved, NTP to DDP authorized
10/16/07: Complete design 3/08, add to scope of work 
at Nov 07 SBC meeting
10/12/07: Designer Agreement executed

Renovation

361/067-02-1999
State Area Command Headquart

$9,743,143.28 James F. Scalf & Associates Law, V.
Bryant, J.$8,008,222.00 Active Construction 11/17/08: 53% complete

9/18/08: 30% complete
8/01/08: 8% under construction
6/02/08: Construction NTP issued
5/14/08: Construction contract executed
5/01/08: Apparent low bidder is Cardinal Construction 
$8,517,700
3/04/08: Bid Date
2/12/08:  Pre-bid conference 
10/10/07: Redesign, rebid

Renovation

361/067-02-2006
Security Fencing Improvements

$300,000.00 In House (Agency Resources)
Rio Grande Fence Co., Inc.

Law, V.
Bryant, J.$270,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/20/08

Renovation

6 Projects ( Total Budgeted Cost of Projects )$44,459,405.05

Page 3 of 17Prepared by Real Property Administration



Jackson
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/042-01-2008
Readiness Center-Tower Additi

$75,000.00 In House (Agency Resources) Law, V.
Bryant, J.$0.00 Active Grants & Special Projects Purchase

Purchasing Contract

1 Project ( Total Budgeted Cost of Projects )$75,000.00

Kingsport
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/046-01-2006
Armed Forces Reserve Center

$20,534,000.00 JV Shaw Shanks / Reedy Sykes Law, V.
Bryant, J.$18,558,000.00 Construction Document Phase 100% Federal Funds

12/15/08: SBC approved "commissioning" and sole 
source product
11/17/08: 95%CDP
7/07/08: DDP approved, authorized to proceed to CDP
1/03/08: Processed two requests for additional services 
for geothermal testing

New Construction

1 Project ( Total Budgeted Cost of Projects )$20,534,000.00

Knoxville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-01-2008
Readiness Center-New Washrac

$200,000.00 In House (Agency Resources)
In House (Agency Resourses)

n/a
n/a$0.00 SBC Approved - Awaiting Contra

Special Project
Federal contract
Project done by in-house with assistance from Agency 
consultant.

New Construction

361/047-02-2001-02
Readiness Ctr-HVAC Replac & 

$334,000.00 West Welch Reed
Interstate Mechanical Contractors, Inc.

Law, V.
Bryant, J.$334,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 4/12/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$534,000.00

Page 4 of 17Prepared by Real Property Administration



Lavinia
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2006
Vol. Trng. Site-19-Bed BOQ/B

$750,000.00 In House (Agency Resources) Law, V.
Bryant, J.$685,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
12/10/07: Still waiting on funding, site adapt of 
previous building
10/16/07: Wait on direction

New Construction

368/031-01-2008
Vol. Trng. Site-Building T-113 

$789,000.00 Hart Freeland Roberts, Inc.
FC Cox Construction, LLC

Law, V.
Bryant, J.$690,037.00 Active Construction 12/11/08: 3% complete

10/06/08: Construction NTP issued, RSC is 8/2/09 (300 
days)
9/30/08: Construction contract executed
8/27/08: Bid Date
8/12/08: Pre Bid Conference
6/18/08: Awaiting asbestos abatement
5/19/08: Designer Agreeement executed

Renovation

368/031-02-2008
Vol. Trng. Site-Workbay Additi

$750,000.00 Hart Freeland Roberts, Inc.
FC Cox Construction, LLC

Law, V.
Bryant, J.$576,333.00 Active Construction 12/11/08: 3% complete

10/06/08: Construction NTP issued, RSC is 8/02/09 
(300 days)
9/30/08: Construction contract executed
8/27/08: Bid Date
8/12/08: Pre Bid Conference
5/19/08: Designer Agreement executed

Renovation

368/031-03-2008
Readiness Ctr-Tower Erection-T

$75,000.00 Law, V.
Bryant, J.$0.00 Active Grants & Special Projects

ON HOLD
Purchasing

Purchasing Contract

4 Projects ( Total Budgeted Cost of Projects )$2,364,000.00

Lawrenceburg
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/049-01-2004
Readiness Ctr-HVAC & Elect U

$306,849.00 I.C. Thomasson Associates, Inc.
Pettus Plumbing & Piping, Inc.

Law, V.
Bryant, J.$158,800.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 2/06/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$306,849.00
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Louisville (Alcoa)
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/102-01-2005
AASF-2 Additions

$5,676,000.00 Michael Brady Architect, Inc.
Hickory Construction, Inc.

Law, V.
Bryant, J.$6,033,500.00 Active Construction 11/17/08: 78% complete

9/18/08: Construction 60%
10/22/07: Construction NTP

Renovation

361/102-01-2007
AASF-Reroof & Repairs

$425,000.00 Michael Brady Architect, Inc.
Jolly Roofing & Contracting Co.

Law, V.
Bryant, J.$380,000.00 Active Construction 11/17/08: 98% complete

9/08/08: Roof 65% complete
8/18/08: Construction NTP issued,  RSC is 11/25/08 
(100 days)
7/08/08: Construction contract executed
4/30/08: Bid Date
4/18/08: PreBid Conference
1/24/08: Design Agreement executed
1/02/08: Wrong signature block on contract to 
Designer, will resend
12/11/07: Contract to Designer for signature

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$6,101,000.00

Maryville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/060-01-2005
Readiness Ctr-Energy Savings P

$240,000.00 In House (Agency Resources) Law, V.
Bryant, J.$203,000.00 SBC Approved - Awaiting Contra

ON HOLD
Ted Horn
Project was cancelled as Energy Program project
4/30/08: Trying to find funding for project
10/16/07: Wait on funding, and for Newbern to be sold

Renovation

1 Project ( Total Budgeted Cost of Projects )$240,000.00

McKenzie
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/057-01-2007
Readiness Ctr-HVAC & Control

$690,000.00 Buchart-Horn, Inc. Law, V.
Bryant, J.$621,500.00 Construction Document Phase 12/15/08: Project in CDP per Project Manager-no 

document received
11/17/08: Documents with Bid Administrator for Bid 
Date
9/12/08: Returned mark ups, corrections being made
6/18/08: DDPs returned for correction
1/02/08: In SDP
11/07/07: Design contract executed
10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting

Renovation

1 Project ( Total Budgeted Cost of Projects )$690,000.00
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McMinnville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/058-01-2006
Readiness Ctr Update

$560,000.00 Olert Engineering Inc.
Harper & Company, Inc.

Law, V.
Bryant, J.$342,000.00 Active Construction 10/15/08: Construction NTP issued, RSC is 3/13/09 

(150 days)
9/24/08: Construction Contract Executed
8/01/08: Waiting on contractor bond (60 day)
7/03/08: Apparent low bidder Griffin Building Group 
$207,000
6/24/08: Bid Date
4/30/08: Bid Date is HOLDING
4/22/08: Bid Date
4/02/08: PreBid Conference
1/03/08: Returned to Military for corrections to 
documents
10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$560,000.00

Memphis
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/065-01-2005
Readiness Center-Reroof

$460,000.00 MMH Hall Architects / Planners Law, V.
Bryant, J.$385,000.00 Design Development Phase 12/15/08: Per Project Manager, move to DDP-no 

document received
4/03/08: Design NTP
1/28/08: Wait on supplement from Designer
12/10/07: Add 50% Federal funds at Jan 08 SBC 
meeting

Re-roof

1 Project ( Total Budgeted Cost of Projects )$460,000.00

Milan
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2005
VTS-Upgrade Electrical Supply-

$1,032,000.00 In House (Agency Resources) Law, V.
Bryant, J.$350,000.00 Construction Document Phase

Awaiting Federal Funding Approval
12/11/08: On hold pending federal funds
Statewide Electrical contract
9/18/08: Stones River working on cost estimate: not bid 
by 10/01/08.

Renovation

368/031-01-2007
VTS-Building I-1 Renovation

$750,000.00 In House (Agency Resources)
Barger Construction Company

Law, V.
Bryant, J.$636,000.00 Substantially Complete 5/22/08: Substantial Completion Certificate issued

1/28/08: 50% complete

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,782,000.00
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Morristown
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/063-01-2003
Readiness Ctr-HVAC Replac & 

$620,000.00 Lockwood Greene Engineers, Inc.
Southern Constructors, Inc.

Law, V.
Bryant, J.$462,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 5/14/09
9/12/08: Awaiting Designer Close Outs
5/14/08: Final Acceptance
5/14/08: Substantial Completion Certificate issued
1/28/08: 75% complete

Renovation

1 Project ( Total Budgeted Cost of Projects )$620,000.00

Oneida
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/072-01-2008
Readiness Ctr-Tower Relocation

$75,000.00 Law, V.
Bryant, J.$0.00 Active Grants & Special Projects Purchasing

Purchasing Contract

1 Project ( Total Budgeted Cost of Projects )$75,000.00

Rockwood
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/078-01-2006
Readiness Ctr Update

$451,000.00 Planning Associates, Inc.
Henley Roofing Company, Inc.

Law, V.
Bryant, J.$404,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 1/28/09
3/26/08: Final Inspection
1/28/08: Substantial Completion Certificate issued

Renovation

1 Project ( Total Budgeted Cost of Projects )$451,000.00

Savannah
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/081-01-2007
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Law, V.
Bryant, J.$720,500.00 Design Development Phase 8/19/08: NTP to DDP authorized

5/12/08:  NTP to SDP authorized
12/10/07: Design NTP
11/01/07: Design Agreement in process
10/16/07: Add facilities upgrade (Nov 07 SBC?)

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00
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Smyrna
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/079-01-2002
Hangar Vol. Trng. Site-Reno Bu

$3,930,000.00 In House (Agency Resources) Law, V.
Bryant, J.$0.00 Root Project

With SubprojectsRenovation

361/079-01-2002-04
Hangar 682 South-Fire Repairs

$1,210,000.00 In House (Agency Resources)
Southeast Contractors Inc.

Law, V.
Bryant, J.$1,210,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/28/08
10/17/07: Final Inspection
9/29/07: Substantial Completion Certificate issued

Renovation

361/079-01-2008
Vol. Trng. Site-USPFO Wareho

$500,000.00 Law, V.
Bryant, J.$0.00 In Progress (Planning Projects & S

Awaiting NTP
Planning Project

Planning

361/079-03-2005
Storm Water Compliance

$500,000.00 In House (Agency Resources) Law, V.
Bryant, J.$495,000.00 Construction Document Phase

Awaiting Federal Funding Approval
In-House Consultants
5/05/08: Still waiting on funding
12/10/07: Still waiting on funding, design is on the shelf
10/16/05: Wait on Federal funding

Renovation

361/079-05-1999-01
Demo Old Buildings

$644,000.00 Hastings Architecture Associates
Dore & Associates Contracting

Law, V.
Bryant, J.$644,000.00 Substantially Complete 9/18/08: Unilateral C.O. for fence work in house

10/16/07: Wait on fence (subscript 2 grading)

Demolition

361/079-05-1999-02
New TNANG Volunteer Trainin

$12,700,000.00 Hastings Architecture Associates
R. G. Anderson Co., Inc.

Law, V.
Bryant, J.$12,546,000.00 Substantially Complete 2/01/08: Substantial Completion Certificate

New Construction

361/079-05-2005-01
Grubbs-Kyle Trng Center-New 

$772,000.00 In House (Agency Resources) Law, V.
Bryant, J.$769,750.00 Construction Closed Out Tim Stewart

5/15/08: Year End Warranty inspection performed, no 
deficiencies

New Construction

7 Projects ( Total Budgeted Cost of Projects )$20,256,000.00

Somerville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/085-01-2008
Readiness Ctr-Tower Replaceme

$400,000.00 Law, V.
Bryant, J.$0.00 Active Grants & Special Projects Purchasing

Purchasing Contract

1 Project ( Total Budgeted Cost of Projects )$400,000.00
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Sparta
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/087-01-2007
Readiness Ctr-HVAC & Control

$630,000.00 Planning Associates, Inc. Law, V.
Bryant, J.$566,500.00 Construction Document Phase 12/11/08: $3179.43 added to services

11/15/08: Returned CDPs back to Designer, remove 
paving from project.
9/18/08: Pre CDP review at site
7/03/08: DDP approved, NTP to CDP authorized
4/25/08: NTP to SDP authorized
12/05/07: Design NTP 
10/26/07: Design contract executed
10/16/07: Add facilities upgrade at Nov 07 SBC 
meeting

Renovation

1 Project ( Total Budgeted Cost of Projects )$630,000.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/000-01-2005-01
Morristown Readiness Ctr-Rero

$170,000.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Law, V.
Bryant, J.$121,000.00 Construction Closed Out Kirby Shelton

9/08/08: Warranty Inspection performed
1/07/08:Notice of Final Acceptance 
1/02/08: Sending close-out docs now
10/22/07: Substantial Completion Certificate issued
Warranty inspection due 10/21/08

Re-roof

361/000-01-2005-02
Newport Readiness Ctr-Reroof

$178,875.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Law, V.
Bryant, J.$177,875.00 Construction Closed Out Kirby Shelton

9/08/08: Warranty Inspection performed
1/07/08: Notice of Final Acceptance
1/02/08: Sending close-out docs now
10/22/07: Substantial Completion certificate issued

Re-roof

361/000-01-2006-01
Chattanooga FMS - Struc Repai

$95,189.09 In House (Agency Resources)
JDH, Co., Inc.

Law, V.
Bryant, J.$95,189.09 Construction Closed Out Kirby Shelton

1/28/08: Warranty Inspection done, no date indicated

Re-roof

361/000-01-2006-02
Athens FMS-Struc Repairs & R

$85,000.00 In House (Agency Resources)
Henley Roofing Company, Inc.

Law, V.
Bryant, J.$69,842.00 Construction Closed Out 1/28/08: Warranty Inspection done, no date indicated

Re-roof

361/000-01-2006-03
Nashville USPFO Reroof

$238,000.00 In House (Agency Resources)
Jolly Roofing & Contracting Co.

Law, V.
Bryant, J.$238,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 3/08/08

Re-roof

361/000-01-2006-04
Milan FMS-Struc Repairs & Rer

$154,000.00 In House (Agency Resources)
Reese Roofing & Sheet Metal Co.,Inc.

Law, V.
Bryant, J.$154,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/14/07

Re-roof

361/000-02-2005-01
Dayton Readiness Center Reroof

$258,000.00 Charles King & Associates, Inc. Law, V.
Bryant, J.$252,000.00 Active Construction 12/11/08: S/C certificate expected soon

7/28/08: Construction NTP issued, RSC is 11/24/08 
(120 days)
7/11/08: Construction contract executed
5/29/08: Bid Date
5/08/08: Pre Bid Conference

Re-roof

361/000-02-2005-02
Chattanooga Readiness Center 

$424,000.00 Charles King & Associates, Inc.
Eskola, LLC

Law, V.
Bryant, J.$422,000.00 Active Construction 11/03/08: Construction NTP issued, RSC is 3/02/2009 

(120 days)
9/30/08: Construction contract executed
9/15/08: Apparent low bidder: Eskola LLC, award 
recommended by TNARNG.
9/11/08: Bid Date
8/26/08: Pre Bid Conference
8/08/08: CDP approved, proceeding to Bid Phase
7/25/08: DDP approved, NTP to CDP authorized
1/02/08: Needs major corrections

Re-roof

361/000-02-2006-01
Tullahoma Readiness Ctr-Field 

$200,000.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
Maj. Milligan
Construction by Federal contract
12/11/08: ON HOLD
1/02/08: Waiting on mark-up documents

Renovation

361/000-02-2006-02
Chattanooga Readiness Center 

$200,000.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
12/10/07: Federal funding expected this FY
10/16/07:  Wait on Federal funding

Renovation

Page 11 of 17Prepared by Real Property Administration



361/000-02-2006-03
Athens Readiness Center-Field 

$200,000.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-04
Columbia Readiness Ctr Field 

$200,000.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-05
Memphis Readiness Ctr-Field M

$200,000.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 SBC Approved - Awaiting Contra

Awaiting Federal Funding Approval
12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding

Renovation

361/000-03-2005
Energy Savings Project

$299,822.00 Law, V.
Bryant, J.$223,000.00 Root Project

With SubprojectsRenovation

361/000-03-2005-01
Dickson Readiness Ctr-Energy 

$255,037.83 I.C. Thomasson Associates, Inc.
Select Air Services

Law, V.
Bryant, J.$223,000.00 Active Construction 12/01/08: Construction NTP issued, RSC is 3/30/09 

(120 days)
10/21/08: Construction contract executed
8/05/08: CDP approved, proceeding to bid phase
7/22/08: DDP approved, NTP to CDP authorized
2/19/08: Design NTP
1/31/08: Design Agreement executed
12/21/07: Design contract to Designer for signature

Energy

361/000-03-2006-01
Jamestown Readiness Ctr-Roof 

$260,702.00 Upland Design Group, Inc.
Crawford Roofing, Inc.

Law, V.
Bryant, J.$237,000.00 Project Closed Out Kirby Shelton

9/22/08: Warranty Inspection performed
10/23/07: Final Inspection
10/23/07: Substantial Completion Certificate issued

Re-roof

361/000-03-2006-02
Sweetwater Readiness Ctr-Roof 

$305,243.00 Upland Design Group, Inc.
Porter Roofing Contractors, Inc.

Law, V.
Bryant, J.$278,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/13/09
4/30/08: Final Inspection
3/13/08: Substantial Completion Certificate issued
1/28/08: 80% complete
1/02/08: Complete, but one change-order left to 
process, need roof warranty and final close-out docs

Re-roof

361/000-04-2004-01
Clarksville Readiness Center Re

$191,805.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Law, V.
Bryant, J.$191,805.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
YEW was due 8/24/2007

Re-roof

361/000-04-2004-02
Dickson Readiness Center Rero

$215,098.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Law, V.
Bryant, J.$215,098.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 10/31/2007

Re-roof

361/000-04-2004-03
Paris Readiness Ctr-Reroof & R

$208,261.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Law, V.
Bryant, J.$208,261.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 2/18/08
10/16/07: Final expected10/07

Re-roof

361/000-04-2004-04
Waverly Readiness Center Rero

$159,970.50 AlphaThree Group, Inc. Law, V.
Bryant, J.$0.00 Program Verification Phase 11/5/08: Program phase

11/05/08: Design NTP issued
10/06/08: Designer Agreement executed
8/22/08: Subscript assigned.

Re-roof

361/000-04-2006-01
Alamo Readiness Center Reroof

$257,148.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Law, V.
Bryant, J.$227,249.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/28/09
12/15/08: Designer delinquent on paperwork
9/12/08: Final Inspection
7/28/08: Substantial Completion Certificate issued
1/02/08: Project 20% complete
10/10/07:  NTP 9/04/07

Re-roof
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361/000-04-2006-02
McKenzie Readiness Ctr-Reroof

$275,429.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Law, V.
Bryant, J.$245,530.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/13/09
12/15/08: Designer delinquent on paperwork
9/12/08: Final Inspection
3/13/08: Substantially complete
1/28/08: Project 50% complete
10/10/07:  NTP 9/17/07, Substantial Completion about 
3/08

Re-roof

361/000-04-2006-03
Union City Readiness Ctr-Reroo

$401,000.00 Anderson Buehler Architects, PLLC
Allen Searcy Builder Contractor, Inc.

Law, V.
Bryant, J.$330,000.00 Construction Closed Out Warranty Inspection due 3/03/2009

3/03/08: Substantial Completion Certificate issued
1/28/08: Project 50% complete
10/10/07:  NTP 9/04/07, not started

Re-roof

361/000-04-2006-04
Tiptonville Readiness Center-Re

$205,028.03 Law, V.
Bryant, J.$184,924.03 Program Verification Phase 11/07/08: Design NTP issued

8/22/08: Subscript assigned.

Re-roof

361/000-05-2004-01
Savannah Readiness Ctr-Reroof

$179,477.00 In House (Agency Resources)
Crawford Roofing, Inc.

Law, V.
Bryant, J.$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/16/08

Re-roof

361/000-05-2004-02
Waynesboro Readiness Ctr-Rero

$130,000.00 In House (Agency Resources)
A-1 Roofing Company, Inc.

Law, V.
Bryant, J.$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/01/08

Re-roof

361/000-05-2004-03
Lewisburg Readiness Ctr-Reroof

$160,000.00
Willoughby Roofing & Sheet Metal, Inc

Law, V.
Bryant, J.$160,000.00 Construction Closed Out YEW due 7/24/08

Re-roof

361/000-05-2004-04
Parsons Readiness Ctr-Reroof

$130,000.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Law, V.
Bryant, J.$125,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 8/07/07

Re-roof

361/000-05-2004-05
Lewisburg Readiness Ctr-Reroof

$174,000.00 Richard C. Rinks & Assoc., Inc.
Burress Roofing Company

Law, V.
Bryant, J.$169,000.00 Active Construction 12/11/08: 40% complete

Kirby Shelton
10/20/08: Construction NTP issued, RSC date is 
1/17/2009 (90 days)
9/30/08: Construction contract executed
9/15/08: Apparent low bidder: Burress Roofing, award 
recommended by TNARNG.
9/11/08: Bid Date
8/26/08: Pre Bid Conference
8/01/08: CDP approved, NTP to Bid Phase
7/16/08: DDP approved, NTP to CDP authorized
7/07/08: Design Agreement executed
5/16/08: Designer will be selected at May 15 SBC 
meeting
10/16/07: Add Federal funds at Nov SBC meeting

Re-roof

361/000-05-2006-01
Centerville Readiness Ctr-Roof 

$192,500.00 In House (Agency Resources) Law, V.
Bryant, J.$179,000.00 Construction Document Phase Kirby Shelton-In House Design

6/18/08: Funds added to increase target
5/05/08: Should be ready to bid June 08
CDP due early '08

Re-roof

361/000-05-2006-02
Gallatin Readiness Ctr Roof Rep

$192,500.00 In House (Agency Resources)
Burress Roofing Company

Law, V.
Bryant, J.$192,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/28/08

Re-roof

361/000-05-2006-03
Pulaski Readiness Ctr-Roof Rep

$275,000.00 In House (Agency Resources)
Burress Roofing Company

Law, V.
Bryant, J.$275,000.00 Construction Closed Out Juan Rodriquez-Sawao

9/29/08: Warranty Inspection
11/19/07: Cert of Substantial Completion issued
7/23/07: NTP

Re-roof
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361/000-05-2007-01
Dyersburg Readiness Center Rer

$560,000.00 Anderson Buehler Architects, PLLC Law, V.
Bryant, J.$506,000.00 Bidding Phase 12/11/08: Bid postponed

Subscript 01 and 02 combined on same Designer 
Agreement
11/26/08: Bid Date
11/10/08: Pre Bid Conference
10/23/08: CDP complete
9/12/08: CDP corrections resubmitted for review and 
bid date
11/08/07: Design NTP
11/19/07: Design agreement executed

Re-roof

361/000-05-2007-02
Jackson Readiness Center Reroo

$560,000.00 Anderson Buehler Architects, PLLC Law, V.
Bryant, J.$506,000.00 Bidding Phase 12/11/08: Bid postponed

Subscript 01 and 02 combined on same Designer 
Agreement
11/26/08: Bid Date
11/10/08: Pre Bid Conference
10/23/08: CDP complete
9/12/08: CDP corrections resubmitted for review and 
bid date
4/25/08: DDP approved, CDP authorized
11/08/07: Design NTP
11/19/07: Design agreement executed

Re-roof

361/000-06-2004-01
Knoxville Readiness Ctr-Roof R

$125,629.00 In House (Agency Resources)
Safety and Ecology Corporation (SEC)

Law, V.
Bryant, J.$125,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Metal Building
Warranty inspection due 11/10/08
9/18/08: Awaiting close outs
1/02/08: Substantially complete on original contract, 
but processing one additional change-over
11/11/07: Substantial Completion Certficate issued
11/8/07:  SBC decreased funding

Re-roof

361/000-06-2004-02
Sparta Readiness Ctr-Roof Repl

$137,815.00 In House (Agency Resources)
Palmer Roofing and Sheet Metal

Law, V.
Bryant, J.$137,498.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
9/12/08: Awaiting closeouts
10/10/07:  Still not paid in full, need backup material 
for pay request and closeouts.  11/8/07 SBC:  Decreased 
funds.

Re-roof

361/000-06-2004-03
Two Storage Buildings

$331,059.00 Wystwynd Designs, Inc. Law, V.
Bryant, J.$165,000.00 Schematic Design Phase 9/24/08: Design NTP issued

8/22/08: Designer Agreement executed
7/03/08: Scope change to add two metal buildings

Re-roof

361/000-06-2007-01
Murf Readiness Ctr-Ext Waterpr

$415,000.00 Richard C. Rinks & Assoc., Inc.
Porter Roofing Contractors, Inc.

Law, V.
Bryant, J.$377,577.00 Active Construction 12/11/08: 10% complete; Final scheduled week of 12/08

9/12/08: 85% complete
6/03/08: Construction NTP issued, RSC is 12/5/08 (120 
days)
5/16/08: Construction contract executed
5/01/08: Apparent low biddger is Porter Roofing 
$319,928
4/01/08: Bid Date
3/14/08: PreBid Conference
11/08/07: Design NTP

Re-roof
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361/000-06-2007-02
McMinnv Readiness Ctr-Ext W

$415,000.00 Richard C. Rinks & Assoc., Inc.
G R Industrial

Law, V.
Bryant, J.$377,577.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 7/16/2009
7/16/08: Substantial Completion Certificate issued
5/23/08: Contruction NTP issued, RSC is 8/20/08 (90 
days)
5/08/08: Construction contract executed
5/01/08: Apparent low bidder is GR Industrial $83,800
4/01/08: Bid Date
3/14/08: PreBid Conference
11/08/07: Design NTP

Re-roof

361/000-07-2007
Remediation-Indoor Firing Rang

$233,000.00 In House (Agency Resources)
First Response Inc.

Law, V.
Bryant, J.$555,000.00 Active Construction 12/11/08: 19% complete

5/13/08: Construction NTP issued, RSC is 5/25/09 (378 
days)
4/24/08: Construction Contract executed
2/05/08: Bid Date
10/16/07: CDP expected 12/07

Renovation

361/000-09-2005
Paris Readiness Ctr-HVAC Repl

$550,000.00 TLM Associates, Inc. Law, V.
Bryant, J.$495,000.00 Construction Document Phase Juan Rodriquez-Sawao

12/15/08: Redesign at Designer's cost
12/15/08: Return to CDP, per Project Manager
9/12/08: Bids came in over target, will re-bid
9/03/08: Bid date
8/20/08: Pre Bid Conference
8/01/08: CDP approved, proceeding to bid phase
5/05/08: Under review by SFMO
1/02/08: Review for Bid date is in progress
10/10/07:  DDP is complete
10/16/07: CDP complete 1/08

Renovation

42 Projects ( Total Budgeted Cost of Projects )$10,398,590.19
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Tennessee Emergency Management Agency
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/042-01-2005
Emerg Pwr & Security - Jackson

$225,000.00 In House (Agency Resources)
Harrison Electric

Law, V.
Bryant, J.$201,600.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/12/07

Renovation

361/042-02-2008
Vehicle Storage Bldg-West TN

$500,000.00 Hart-Freeland-Roberts, Inc. Law, V.
Bryant, J.$440,000.00 Contract Executed - Awaiting NT

Awaiting NTP
11/05/08: Designer Agreement executed

New Construction

361/047-02-2007
Knoxville Bldg 310 Renovation

$550,000.00 Wystwynd Designs, Inc. Law, V.
Bryant, J.$490,000.00 Design Development Phase 11/29/07: Design NTP issued

Renovation

361/067-01-2005
Renovation / Addition / Update

$3,550,000.00 Hart Freeland Roberts, Inc.
Romach, Inc.

Law, V.
Bryant, J.$1,222,200.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/067-01-2005-01
Renovations Phase 2

$812,606.00 Hart Freeland Roberts, Inc.
Heffington Construction Co.

Law, V.
Bryant, J.$812,606.00 Substantially Complete 12/11/08: In hands of Military, Claims Commission & 

attorneys 
2/07/08: Substantial Completion Certificate issued
1/28/08: Wait on Substantial Completion

Renovation

361/067-01-2008
Vehicle Storage Bldg-Middle T

$900,000.00 Barge Cauthen & Associates Inc Law, V.
Bryant, J.$813,750.00 Contract Executed - Awaiting NT

Awaiting NTP
11/03/08: Design Agreement executed

New Construction

361/067-02-2005
Security Sys Install - Foster Ave

$300,000.00 In House (Agency Resources)
South Western Communications

Law, V.
Bryant, J.$143,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Tim Stewart
Warranty inspection due 6/15/07

Renovation

361/067-03-2005
Emerg Pwr Install - Foster Ave

$250,000.00 In House (Agency Resources)
John Bouchard & Sons Co.

Law, V.
Bryant, J.$222,000.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/077-01-2007
Ripley Radio Tower

$185,000.00 In House (Agency Resources) Law, V.
Bryant, J.$185,000.00 Active Grants & Special Projects Tim Stewart

10/16/07: Verify status

Purchasing Contract

9 Projects ( Total Budgeted Cost of Projects )$7,272,606.00

Tullahoma
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/093-01-2005
Readiness Ctr-Energy Savings P

$500,000.00 In House (Agency Resources)
Johnson Controls, Inc.

Bauer, B.
Bryant, J.$440,000.00 Construction Closed Out Kirby Shelton

5/01/08: Final acceptance 
10/10/07:  Waiting on heater installation in RR for final 
payment

Energy

1 Project ( Total Budgeted Cost of Projects )$500,000.00

Waynesboro
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/100-01-2007
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Law, V.
Bryant, J.$726,000.00 Design Development Phase 12/10/07: Design NTP

11/01/07: Design Agreement in process
10/16/07: Scope change at Nov 07 SBC meeting

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00
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$123,590,356.52Department Totals:  Projects  Valued  at96 ( Total Budgeted Cost of Projects )
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